
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:44 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 058 Date: 30-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: Over Time: 01:30

Const Calendar Day: 203

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Retract push frame and disengage from the gantry system.

2. Take Tier 2 and Tier 3 from the gantry system and put them back to the barge.

3. Scaffolding at E2.

4. Bolt splicing the crossbeam 02 to OBG Lift L3E.

5. Install handrail on "W" line temp truss.

056 X-L03-CBM.056

Attachment

Putting Tier 3 to Barge Tier 3 on Barge
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 058 Date: 30-Mar-2010 Tuesday

Tier 2 and Tier3 of Gantry System Putting Tier 3 to Barge

Scaffolding at E2 Taking Off Tier 2 of Gantry

Lfiting Tier 3 From Gantry Putting Tier 3 to Barge
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 058 Date: 30-Mar-2010 Tuesday

Taking Off Tier 2 of Gantry Disassemble Tier 2 and Tier 3 from Gantry

Gantry System Parking on Temp. Truss Taking Off Tier 2 of Gantry

Ultra Sound Test of weld Splicing of OBG Lifts Crossbeam 03 Ready at Pier7
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 058 Date: 30-Mar-2010 Tuesday

Install Handrail at Temp. Truss Dis-engage of Push Frame.

Tier 2 and Tier3 of Gantry System Remove Tier 3 from Gantry By Shear Leg Barge Crane.
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